

Member Nodes - MNDeployment #3221

EDAC member node

2012-09-05 03:39 - Dave Vieglaiss

Status:	Operational	Start date:	2012-09-05
Priority:	High	Due date:	2013-08-01
Assignee:	Amy Forrester	% Done:	93%
Category:		Estimated time:	0.00 hour
Target version:	Operational	MN_Date_Online:	2014-06-23
Latitude:	35.11	Name:	
Longitude:	-106.61	Logo URL:	
MN Description:	Earth Data Analysis Center's (EDAC) Geographical Storage, Transformation and Retrieval Engine (GSTORE) platform archives data produced by various NM organizations, including NM EPSCoR and RGIS. GSTORE primarily houses GIS and other digital documents relevant to state agencies, local government, and scientific researchers.		
Base URL:	http://edac.unm.edu/	Date Upcoming:	
NodeIdentifier:	urn:node:EDACGSTORE	Date Deprecated:	
MN Tier:	Tier 1	Information URL:	
Software stack:	custom	Version:	
Description <p>This issue is to track the deployment or otherwise of the EDAC (Earth Data and Analysis Center) as a member node.</p> <p>Base_URL: http://gstore.unm.edu/apps/dataone Node_ID: urn:node:EDAC-GSTORE Deployment_Contact: Soren Scott Software: Custom python service layer Target_Tier: 1 Content_Volume_GB: 20,000</p> <p>Test system Base_URL: http://129.24.63.115/dataone Node_ID: urn:node:EDACGSTORE ?</p>			
Subtasks:			
Task # 3222: Contact EDAC and collect initial MN metadta			Closed
Task # 3412: Test the EDAC node for Tier1 conformance			Closed
Task # 3800: serialized resource maps are invalid			Closed
Task # 3801: resource map resource URIs need to use cn/v1/resolve			Closed
Task # 3413: Complete the MN description document			Closed
Task # 3851: implement mn_read.getReplica()			Closed
Task # 3852: implement mn_read.synchronizationFailed()			Closed
Task # 4014: (Waiting For) EDAC to deploy new version of their internal software			Closed
Task # 4156: confirm nodeID is right level of specificity			Closed
Task # 4157: resource maps are assigned the wrong formatID			Closed
Task # 4158: find and fix the cn-replication issue in stage			Closed
Task # 4159: review indexing results / presentation			Closed
Task # 4160: fix baseurl of the Node document			Closed
Task # 4161: issue and install production certificates			Closed
Task # 4255: issue production certs for EDAC			Closed

Task # 4162: register to Production	Closed
Task # 4163: mutually accept the deployment	Closed
Task # 4164: announce the deployment	Closed
Task # 4169: fix listObjects so that obsoleted objects are listed	Closed
Task # 4171: obsolescence chains are branched	Closed
Task # 4201: listObjects fromDate parameter is not millisecond precision	Closed
Task # 4202: EDAC node name and description should be more informative	Closed
Task # 4203: mn.describe is not returning DataONE-specific headers	Closed
Task # 4281: EDAC: MN desc doc, logo, news item	Closed
Task # 4282: EDAC: Generate client and/or server certificates in PRODUCTION	Closed
Task # 4283: EDAC: Register in PRODUCTION	Closed
Task # 4284: EDAC: Mutual acceptance	Closed
Task # 4285: EDAC: Production verifications	Closed
Task # 4288: system metadata unmarshalling error: bad boolean value	Closed
Task # 4295: address discovered content issues in the index	Closed
Task # 6331: Determine why Node Registry prevents MN cert from updating node capabilities	Closed
Related issues:	
Related to Member Nodes - MNDeployment #6401: NM EPSCoR	Operational 2015-04-02

History

#1 - 2012-12-04 05:50 - Dave Vieglais

Some details:

Location: University of New Mexico
 Technical Contact: Soren Scott sscott@edac.unm.edu
 BaseURL: <http://gstore.unm.edu/apps/dataone/>
 NodeID: urn:node:EDAC-GSTORE
 Conformance Tier: Tier-1

#2 - 2013-01-25 19:30 - Dave Vieglais

- Status changed from New to In Review

#3 - 2013-01-25 20:00 - Dave Vieglais

- Due date set to 2013-01-25
 - Target version set to Deploy by RSV

#4 - 2013-01-30 16:33 - Dave Vieglais

- Due date changed from 2013-01-25 to 2013-02-28
 - Status changed from In Review to In Progress

#5 - 2013-01-30 19:48 - John Cobb

- Subject changed from Deploy the EDAC member node to EDAC member node

#6 - 2013-02-14 22:18 - Dave Vieglais

- Description updated

#7 - 2013-05-24 18:48 - Matthew Jones

- Target version changed from Deploy by RSV to Deploy by end of Y4Q4
 - Due date changed from 2013-02-28 to 2013-07-31

#8 - 2013-07-23 18:14 - Laura Moyers

- Due date changed from 2013-07-31 to 2013-10-31
- Target version changed from Deploy by end of Y4Q4 to 315

#9 - 2013-08-05 15:38 - Laura Moyers

- Latitude set to 35.11
- Longitude set to -106.61

#10 - 2013-08-23 12:55 - Bruce Wilson

- Status changed from In Progress to Ready

Developing seems the best description, as we're currently working on resolving issues on how to filter down to the immutable content for this MN.

#11 - 2013-09-05 17:41 - Rob Nahf

- Description updated

#12 - 2013-11-05 16:36 - Rob Nahf

- Status changed from Ready to Testing

entered testing phase last week of October, 2013

#13 - 2013-11-05 17:23 - Rob Nahf

- Due date changed from 2013-10-31 to 2014-01-31
- Target version changed from 315 to Deploy by end of Y5Q2

changed the target version to Y5Q2 since we are there now.

#14 - 2014-02-03 16:04 - Laura Moyers

- Due date changed from 2014-01-31 to 2014-04-30
- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#15 - 2014-05-01 15:51 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4
- Due date changed from 2014-04-30 to 2014-07-31

#16 - 2014-05-29 17:22 - Laura Moyers

- Status changed from Testing to In Review

#17 - 2014-06-20 17:55 - Laura Moyers

- MN_Date_Online set to 2014-06-23
- Software stack set to custom
- Base URL set to <http://edac.unm.edu/>
- NodeIdentifier set to urn:node:EDACGSTORE
- MN Tier set to Tier 1
- MN Description set to Earth Data Analysis Center's (EDAC) Geographical Storage, Transformation and Retrieval Engine (GSTORE) platform archives data produced by various NM organizations, including NM EPSCoR and RGIS. GSTORE primarily houses GIS and other digital documents relevant to state agencies, local government, and scientific researchers.

#18 - 2014-06-30 17:52 - Laura Moyers

- *Due date changed from 2014-07-31 to 2013-08-01*
- *Status changed from In Review to Operational*
- *Target version changed from Deploy by end of Y5Q4 to Operational*

#19 - 2014-07-31 14:57 - Laura Moyers

Formally announced 6/23/14.

#20 - 2015-04-16 01:03 - Laura Moyers

- *Assignee changed from Dave Vieglaiss to Mark Servilla*

#22 - 2018-01-10 01:14 - Dave Vieglaiss

- *Sprint set to Ongoing Operational*

#23 - 2018-05-17 16:20 - Amy Forrester

5/17/18: from Shirley Baros, EDAC Director

John Savickas left to take another position with the University.
Dr. Su Zhang == Interim IT Manager
I am a constant here at EDAC; feel free to contact Su or me anytime.

#25 - 2018-08-31 15:15 - Mark Servilla

- *Assignee changed from Mark Servilla to Amy Forrester*