

Infrastructure - Story #326

Clean up design documentation for 0.3 and 0.4 releases

2010-03-11 16:19 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-0.4		
Story Points:			
Description <p>As a developer I want clear documentation describing the implementation of the DataONE cyberinfrastructure for the upcoming release schedule (0.3 and 0.4).</p> <ul style="list-style-type: none">• work through the document TODO list• clean up duplicate names• synchronization / replication terminology• object schemas for MN capabilities, status• exceptions and errors• sequence diagram and UC diagram consistency with API methods• resolve inconsistencies in the architecture documentation• Work through list of TODOs in documentation• Remove references to CN query() UC 33• UC 36 is resolve()			

History

#1 - 2010-03-12 15:16 - Redmine Admin

Updated status, related task in progress

#2 - 2010-08-04 02:45 - Dave Vieglais

Completed a while back.