

Infrastructure - Story #326

Clean up design documentation for 0.3 and 0.4 releases

2010-03-11 16:19 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-0.4		
Story Points:			

Description

As a developer I want clear documentation describing the implementation of the [DataONE](#) cyberinfrastructure for the upcoming release schedule (0.3 and 0.4).

- work through the document TODO list
- clean up duplicate names
- synchronization / replication terminology
- object schemas for MN capabilities, status
- exceptions and errors
- sequence diagram and UC diagram consistency with API methods
- resolve inconsistencies in the architecture documentation
- Work through list of TODOs in documentation
- Remove references to CN query() UC 33
- UC 36 is resolve()

History

#1 - 2010-03-12 15:16 - Redmine Admin

Updated status, related task in progress

#2 - 2010-08-04 02:45 - Dave Vieglais

Completed a while back.