

Infrastructure - Story #3265

Implement Query API

2012-09-26 17:48 - Skye Roseboom

Status:	Closed	Start date:	2012-09-26
Priority:	High	Due date:	2012-11-10
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	Sprint-2012.44-Block.6.2		
Story Points:			
Description			
This story captures the tasks needed to implement the new CN Query API methods.			
This include query(), listQueryEngines(), getQueryEngineDescription() and associated REST endpoint implementations			
Documentation: http://epad.dataone.org/20120725-SearchAPI http://mule1.dataone.org/ArchitectureDocs-current/apis/CN_APIs.html#module-CNRead			
Subtasks:			
Task # 3268: Add the CN Query API to d1_libclient_python classes			Closed
Task # 3270: Modify architecture docs to include CN Query API methods			Closed
Task # 3266: Add the CN Query API to d1_common_java interfaces			Closed
Task # 3271: Modify architecture docs to include MN Query API methods			Closed
Task # 3272: Add the MN Query API to d1_common_java interfaces			Closed
Task # 3273: Add the MN Query API to d1_libclient_java classes			Closed
Task # 3267: Add the CN Query API to d1_libclient_java classes			Closed
Task # 3274: Add the MN Query API to d1_libclient_python classes			Closed
Task # 3275: Implement CN /query/solr/queryString/ REST endpoint			Closed
Task # 3276: Implement CN /query/ REST endpoint			Closed
Task # 3284: write integration tests for query(), listQueryEngines(), describeQueryEngi...			Closed
Task # 3282: merge schema 1.1 branch to trunk, repoint d1_common_java to it			Closed
Task # 3277: Implement CN /query/solr/ REST endpoint			Closed
Task # 3283: remove the "sortable" field in queryEngineDescription			Rejected
Task # 3364: Rest API updates for /cn/query/solr/			Closed

History

#1 - 2012-09-27 00:26 - Chris Jones

- Subject changed from Implement CN Query API to Implement Query API

#2 - 2012-10-05 17:31 - Skye Roseboom

- Status changed from New to In Progress

#3 - 2012-10-09 20:03 - Rob Nahf

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

- Due date changed from 2012-10-06 to 2012-10-27

#4 - 2012-10-25 15:10 - Skye Roseboom

- Due date changed from 2012-10-27 to 2012-11-10

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

#5 - 2012-12-12 18:27 - Skye Roseboom

- Status changed from In Progress to Closed

all subtasks closed. moving story to closed.