

Infrastructure - Task #3283

Story # 3265 (Closed): Implement Query API

remove the "sortable" field in queryEngineDescription

2012-10-01 20:28 - Rob Nahf

Status:	Rejected	Start date:	2012-10-01
Priority:	Normal	Due date:	
Assignee:	Dave Vieglaiss	% Done:	0%
Category:	d1_schemas	Estimated time:	0.00 hour
Target version:	Sprint-2012.44-Block.6.2	Story Points:	
Milestone:	None		
Product Version:	*		
Description (as described by Skye in standup)			
Related issues: Blocks Infrastructure - Task #3282: merge schema 1.1 branch to trunk, repoint... <div>Closed2012-10-01</div>			

History

#1 - 2012-10-08 13:34 - Skye Roseboom

- Status changed from New to Rejected
- translation missing: en.field_remaining_hours set to 0.0

After discussion it was agreed this field can/should remain.

#2 - 2012-10-09 20:03 - Rob Nahf

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

#3 - 2012-10-25 15:10 - Skye Roseboom

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2