

## Infrastructure - Task #3285

Story # 3297 (Closed): make libclient useable for developers

### develop libclient developers usage document

2012-10-01 20:42 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2012-09-23
<b>Priority:</b>	Normal	<b>Due date:</b>	2012-10-06
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.33-Block.4.4	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

from rwaltz: <http://epad.dataone.org/DataONE-Java-Client-Library-HowTo>

goal is to provide developers an overview on how to incorporate d1\_libclient\_java into their own project, and introduce the various aspects of the package's scope (http connection management, ssl and cilogon, object caching, overriding timeouts, the Settings class and interaction with properties files, logging)

#### History

##### #1 - 2012-10-01 20:50 - Rob Nahf

- % Done changed from 0 to 40
- Subject changed from create libclient developers usage document to develop libclient developers usage document
- Category set to d1\_libclient\_java
- Assignee set to Rob Nahf

##### #2 - 2012-10-04 22:18 - Rob Nahf

- translation missing: en.field\_remaining\_hours set to 0.0
- Due date set to 2012-10-06
- Status changed from New to In Progress
- Start date set to 2012-09-23

need to put in operations documentation

##### #3 - 2012-10-05 15:40 - Rob Nahf

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

##### #4 - 2012-10-05 15:40 - Rob Nahf

- Parent task set to #3297

##### #5 - 2012-10-12 14:58 - Rob Nahf

- Status changed from In Progress to In Review
- Estimated time set to 0.00

##### #6 - 2012-10-16 21:46 - Rob Nahf

- Priority changed from Normal to High

##### #7 - 2012-10-24 23:10 - Rob Nahf

- % Done changed from 40 to 90

added introduction & usage section to the document based on rwaltz review.

<http://mule1.dataone.org/OperationDocs/DataONE-Java-Client-Library-HowTo.html>

**#8 - 2012-10-24 23:36 - Rob Nahf**

- Status changed from *In Review* to *Closed*

- % Done changed from 90 to 100

fixed formatting and turstmanager usage section.

**#9 - 2012-10-25 20:31 - Rob Nahf**

- Target version deleted (*Sprint-2012.41-Block.6.1*)

**#10 - 2012-10-25 20:31 - Rob Nahf**

- Priority changed from *High* to *Normal*

**#11 - 2013-05-31 16:46 - Rob Nahf**

- Target version set to *2013.22-Block.3.3*

**#12 - 2013-06-05 22:20 - Rob Nahf**

- Target version changed from *2013.22-Block.3.3* to *2013.24-Block.3.4*

**#13 - 2013-08-07 19:26 - Rob Nahf**

- Target version changed from *2013.24-Block.3.4* to *2013.30-Block.4.3*

**#14 - 2013-08-14 14:31 - Dave Vieglais**

- Target version changed from *2013.30-Block.4.3* to *2013.33-Block.4.4*