

Infrastructure - Task #3286

Story # 3297 (Closed): make libclient useable for developers

review default production environment in lib client

2012-10-01 20:51 - Rob Nahf

<b>Status:</b>	Rejected	<b>Start date:</b>	2012-09-23
<b>Priority:</b>	Normal	<b>Due date:</b>	2012-10-06
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	0%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.33-Block.4.4	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
should cn.dataone.org be the default configuration? non-core developers using libclient could accidentally hit production  but any compiled jars might simply be plugged into (upgraded) into an existing application where production cn is the desired thing.			

History

- #1 - 2012-10-04 22:23 - Rob Nahf
  - translation missing: en.field\_remaining\_hours set to 0.0
  - Description updated
  - Due date set to 2012-10-06
  - Category set to d1\_libclient\_java
  - Assignee set to Rob Nahf
  - Start date set to 2012-09-23
- #2 - 2012-10-05 15:39 - Rob Nahf
  - Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1
- #3 - 2012-10-05 15:39 - Rob Nahf
  - Parent task set to #3297
- #4 - 2012-10-25 20:31 - Rob Nahf
  - Target version deleted (Sprint-2012.41-Block.6.1)
- #5 - 2013-05-31 16:46 - Rob Nahf
  - Target version set to 2013.22-Block.3.3
- #6 - 2013-06-05 22:18 - Rob Nahf
  - Status changed from New to Rejected
  - Estimated time set to 0.00

no new information, and not sure how to decide this, so rejecting.
- #7 - 2013-06-05 22:20 - Rob Nahf
  - Target version changed from 2013.22-Block.3.3 to 2013.24-Block.3.4
- #8 - 2013-08-07 19:26 - Rob Nahf

- Target version changed from 2013.24-Block.3.4 to 2013.30-Block.4.3

**#9 - 2013-08-14 14:31 - Dave Vieglaiss**

- Target version changed from 2013.30-Block.4.3 to 2013.33-Block.4.4