

Infrastructure - Task #33

write second draft of Project Management Plan

2009-08-28 18:27 - Matthew Jones

Status:	Closed	Start date:	
Priority:	Urgent	Due date:	
Assignee:	William Michener	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	ProjectInception	Story Points:	
Milestone:	None		
Product Version:	*		

Description

Get feedback from MAT on first draft of PMP by Oct 7. Synthesize and create second draft by Oct 17, distribute to all kickoff meeting participants.

History

#1 - 2010-05-26 20:15 - Bruce Wilson

- Status changed from New to Closed

second draft of PMP is completed. Closing this ticket for clean-up of back milestones.