

Infrastructure - Task #3330

Update one-mercury wrt dataone.org style updates

2012-10-10 20:07 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2012-10-10
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_mercury	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.41-Block.6.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1		
<b>Product Version:</b>	*		
<b>Description</b>			
1.) update the social links area (2 new icons).			
2.) update the horizontal menu bar to span the majority of the page like it now does on dataone.org.			

History

#1 - 2012-10-10 20:07 - Skye Roseboom

- Status changed from New to In Progress

#2 - 2012-10-11 17:20 - Skye Roseboom

- Priority changed from High to Normal
- Status changed from In Progress to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

updated one-mercury header:

added 2 new social media icons and updated padding, layout to match dataone.org.

updated menu bar width to match new width on dataone.org.

#3 - 2012-10-25 23:05 - Skye Roseboom

- Estimated time set to 0.00
- Status changed from Closed to In Progress

#4 - 2012-10-25 23:06 - Skye Roseboom

- Status changed from In Progress to Testing

needs to be tested/verified in stage.

#5 - 2012-10-25 23:07 - Skye Roseboom

- Description updated

#6 - 2013-01-08 17:04 - Skye Roseboom

- Status changed from Testing to Closed