

Infrastructure - Task #3351

Story # 3349 (Closed): LogAggregation needs to be more fault tolerant

Integrate new harvesting prodecure into LogAggregatorTask

2012-10-19 22:37 - Robert Waltz

Status:	Closed	Start date:	2012-10-19
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_log_aggregation	Estimated time:	0.00 hour
Target version:	Sprint-2012.50-Block.6.4	Story Points:	
Milestone:	CCI-1.1		
Product Version:	*		
Description			

History

- #1 - 2012-10-19 22:38 - Robert Waltz
- Target version changed from Sprint-2012.46-Block.6.3 to Sprint-2012.44-Block.6.2
- #2 - 2012-10-19 22:39 - Robert Waltz
- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.41-Block.6.1
- #3 - 2012-10-22 17:05 - Robert Waltz
- Status changed from New to In Progress
- #4 - 2012-10-29 16:34 - Robert Waltz
- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2
- #5 - 2012-12-04 14:11 - Robert Waltz
- Status changed from In Progress to Testing
- #6 - 2012-12-04 14:13 - Robert Waltz
- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4
- #7 - 2013-01-08 18:28 - Robert Waltz
- Status changed from Testing to Closed
- translation missing: en.field_remaining_hours set to 0.0