

ONE Mercury - Task #3360

Feature # 3318 (Rejected): Mercury UI improvements from ESIP feedback need to be addressed

Provide Member Node documentation on node naming best practices

2012-10-23 19:40 - Chris Jones

<b>Status:</b>	Rejected	<b>Start date:</b>	2012-10-23
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Chris Jones	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			
Nodes shouldn't use acronyms or 'MN' in there names. be sure the documentation guidance says so.			

History

#1 - 2012-12-12 17:13 - Chris Jones

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

#2 - 2013-01-14 21:57 - Dave Vieglaiss

- Estimated time set to 40.00

- translation missing: en.field\_remaining\_hours set to 40.0

This is a member node administrator issue and there should be some policy on making the names as self explanatory as possible.

#3 - 2013-03-01 18:37 - Skye Roseboom

- Target version changed from Sprint-2012.50-Block.6.4 to 2013.10-Block.2.1

#4 - 2013-04-02 16:12 - Skye Roseboom

- Target version deleted (2013.10-Block.2.1)

#5 - 2018-01-09 02:34 - Dave Vieglaiss

- Status changed from New to Rejected