

Infrastructure - Task #3376

Story # 3375 (Closed): Hazelcast should be upgraded to version 2.X for stability

Upgrade d1_synchronization to Hazelcast 2.x

2012-11-08 15:58 - Chris Jones

Status:	Closed	Start date:	2012-11-08
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	performance-scalability	Estimated time:	0.00 hour
Target version:	Sprint-2012.50-Block.6.4	Story Points:	
Milestone:	CCI-1.1		
Product Version:	*		
Description			
Refactor d1_synchronization code to use Hazelcast 2.x. This will likely involve changes to d1-cn-common as well, so coordinate with Skye/Chris/Ben.			

History

- #1 - 2012-11-14 18:21 - Robert Waltz
- Status changed from New to In Progress
- #2 - 2012-12-04 14:01 - Robert Waltz
- Status changed from In Progress to Testing
- #3 - 2012-12-12 16:50 - Chris Jones
- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4
- #4 - 2013-01-08 18:16 - Robert Waltz
- Status changed from Testing to Closed
- translation missing: en.field_remaining_hours set to 0.0