

## Infrastructure - Task #3376

Story # 3375 (Closed): Hazelcast should be upgraded to version 2.X for stability

### Upgrade d1\_synchronization to Hazelcast 2.x

2012-11-08 15:58 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2012-11-08
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	performance-scalability	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.50-Block.6.4	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1		
<b>Product Version:</b>	*		
<b>Description</b>			
Refactor d1_synchronization code to use Hazelcast 2.x. This will likely involve changes to d1-cn-common as well, so coordinate with Skye/Chris/Ben.			

#### History

**#1 - 2012-11-14 18:21 - Robert Waltz**

- Status changed from New to In Progress

**#2 - 2012-12-04 14:01 - Robert Waltz**

- Status changed from In Progress to Testing

**#3 - 2012-12-12 16:50 - Chris Jones**

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

**#4 - 2013-01-08 18:16 - Robert Waltz**

- Status changed from Testing to Closed

- translation missing: en.field\_remaining\_hours set to 0.0