

Infrastructure - Task #3378

Story # 3375 (Closed): Hazelcast should be upgraded to version 2.X for stability

Upgrade d1_replication to Hazelcast 2.x

2012-11-08 16:01 - Chris Jones

| | | | |
|--|--------------------------|------------------------|------------|
| Status: | Closed | Start date: | 2012-11-08 |
| Priority: | Normal | Due date: | |
| Assignee: | Skye Roseboom | % Done: | 100% |
| Category: | performance-scalability | Estimated time: | 0.00 hour |
| Target version: | Sprint-2012.50-Block.6.4 | Story Points: | |
| Milestone: | CCI-1.1 | | |
| Product Version: | * | | |
| Description | | | |
| Refactor d1_replication code to use Hazelcast 2.x. This will likely involve changes to d1_cn_common as well, so coordinate with Robert/Skye/Ben. | | | |

History

- #1 - 2012-11-09 18:54 - Skye Roseboom
- Assignee changed from Chris Jones to Skye Roseboom
- #2 - 2012-11-09 18:54 - Skye Roseboom
- Status changed from New to In Progress
- #3 - 2012-11-14 15:10 - Skye Roseboom
- Status changed from In Progress to Testing
- #4 - 2012-12-12 16:50 - Chris Jones
- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4
- #5 - 2013-01-08 17:06 - Skye Roseboom
- Status changed from Testing to Closed
- translation missing: en.field_remaining_hours set to 0.0