

Infrastructure - Task #338

Story # 1007 (Closed): Revise product names, subversion locations and task categories

Move architecture docs source from the VDC sub-project to the cicore sub-project

2010-03-12 15:20 - Dave Vieglais

<b>Status:</b>	Closed	<b>Start date:</b>	2010-10-06
<b>Priority:</b>	Low	<b>Due date:</b>	
<b>Assignee:</b>	Dave Vieglais	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>	Sprint-2011.02	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.6		
<b>Product Version:</b>	*		
<b>Description</b>			
<ul style="list-style-type: none"><li>• svn move architecture docs source to Projects/cicore/architecture</li><li>• Update makefiles and other build dependencies</li><li>• Update mule1 autobuild with new locations</li></ul>			

History

#1 - 2010-10-06 21:50 - Dave Vieglais

- Milestone set to CCI-0.6
- Target version deleted (CCI.Prototype.Review)
- Estimated time set to 1.00

#2 - 2010-10-06 21:53 - Dave Vieglais

- Start date set to 2010-10-06
- Tracker changed from Task to Story

#3 - 2010-10-23 02:13 - Dave Vieglais

- Parent task set to #1007
- Tracker changed from Story to Task

#4 - 2010-10-27 21:33 - Dave Vieglais

- Status changed from New to Closed

New location in subversion is: <https://repository.dataone.org/documents/Projects/cicore/architecture/api-documentation>

Hudson updated with new repo location. Generated docs available at same location.