

Member Nodes - Task #3387

MNDeployment # 3201 (Operational): Taiwan Forestry Research Institute

Generate test server certificate for TFRI

2012-11-09 17:04 - Ben Leinfelder

<b>Status:</b>	Closed	<b>Start date:</b>	2012-11-09
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
Using the DataONE Test CA, we need a server certificate and key for: metacat3.tfri.gov.tw			

History

#1 - 2012-11-12 17:39 - Matthew Jones

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field\_remaining\_hours set to 0.0

Generated certificate.

#2 - 2013-01-30 17:03 - Dave Vieglaiss

- Target version set to Deploy by end of Y4Q4

#3 - 2013-07-09 19:17 - Matthew Jones

- Target version changed from Deploy by end of Y4Q4 to Operational