

Member Nodes - Task #3388

MNDeployment # 3201 (Operational): Taiwan Forestry Research Institute

Generate test client certificate for TFRi

2012-11-09 17:06 - Ben Leinfelder

|  |               |                        |            |
|--|---------------|------------------------|------------|
| <b>Status:</b>   | Closed        | <b>Start date:</b>     | 2012-11-09 |
| <b>Priority:</b>   | Normal        | <b>Due date:</b>       |            |
| <b>Assignee:</b>   | Matthew Jones | <b>% Done:</b>         | 100%       |
| <b>Category:</b>   |               | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>   | Operational   |                        |            |
| <b>Story Points:</b>   |               |                        |            |
| <b>Description</b>   |               |                        |            |
| Using the DataONE Test CA, we need a client certificate for <a href="https://metacat3.tfri.gov.tw/tfri/d1/mn/v1/node">https://metacat3.tfri.gov.tw/tfri/d1/mn/v1/node</a><br>I propose urn:node:mnTestTFRi as the nodeId |               |                        |            |

History

#1 - 2012-11-12 17:39 - Matthew Jones

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field\_remaining\_hours set to 0.0

Generated client certificate.

#2 - 2013-01-30 17:03 - Dave Vieglaiss

- Target version set to Deploy by end of Y4Q4

#3 - 2013-07-09 19:17 - Matthew Jones

- Target version changed from Deploy by end of Y4Q4 to Operational