

Member Nodes - Task #3410

Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues

2012-11-30 19:12 - John Cobb

| | | | |
|---------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|------------------------|------------|
| Status: | New | Start date: | 2012-11-30 |
| Priority: | Normal | Due date: | 2012-12-14 |
| Assignee: | John Cobb | % Done: | 0% |
| Category: | | Estimated time: | 2.00 hours |
| Target version: | | | |
| Story Points: | | | |
| Description | | | |
| As discussed on MN wranglers call 20121130. http://epad.dataone.org/20121119-MN-Discussion | | | |

History

- #1 - 2012-11-30 19:36 - Dave Vieglaiss
- Tracker changed from MNDeployment to Task
 - translation missing: en.field_remaining_hours set to 2.0