

Member Nodes - Task #3410

Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues

2012-11-30 19:12 - John Cobb

Status:	New	Start date:	2012-11-30
Priority:	Normal	Due date:	2012-12-14
Assignee:	John Cobb	% Done:	0%
Category:		Estimated time:	2.00 hours
Target version:			
Story Points:			

Description

As discussed on MN wranglers call 20121130. <http://epad.dataone.org/20121119-MN-Discussion>

History

#1 - 2012-11-30 19:36 - Dave Vieglais

- Tracker changed from MNDeployment to Task

- translation missing: en.field_remaining_hours set to 2.0