

DataONE R Client - Story #3433

adapt R Client methods to fit in with R community expectations

2012-12-17 20:56 - Rob Nahf

Status:	Closed	Start date:	2013-03-01
Priority:	Normal	Due date:	2013-03-01
Assignee:	Rob Nahf	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	DataONE R Client 1.0.0		
Story Points:			
Description			
<p>I'd recommend avoiding the use of "data table" in a generic sense when actually referring to a data.frame. This is because data.table's are a new type of R object defined in the data.table package. It provides a faster way to deal with bigger data and queries mimic sql (without needing sql). R users familiar with this will definitely get confused. I'd recommend switching these terms to data frames so the terminology remains consistent.</p> <p>message() is better than print() because the former can be suppressed with suppresspackageMessages() while the latter cannot.</p>			
Subtasks:			
Task # 3542: rename methods beginning with dataTable			Closed
Task # 3543: adjust documentation to match S4 expectations			Closed
Task # 3544: replace prints with messages where appropriate			Closed

History

#1 - 2013-01-31 22:54 - Rob Nahf

- Status changed from New to In Progress

#2 - 2013-02-22 18:46 - Matthew Jones

- Start date deleted (2013-01-31)

- Project changed from Infrastructure to DataONE R Client

- Due date deleted (2013-01-31)

- Category deleted (d1_client_r)

- Target version deleted (2013.2-Block.1.1)

#3 - 2013-03-01 22:15 - Rob Nahf

- Status changed from In Progress to Closed

all tasks closed. Can close the story

#4 - 2013-03-01 22:22 - Rob Nahf

- Start date set to 2013-03-01

- Target version set to DataONE R Client 1.0.0

- Due date set to 2013-03-01