

Infrastructure - Task #3439

Story # 3434 (Closed): Investigate Timeout Problems on Staging Hazelcast

Examine the effects of modifying heartbeat timeout variable on Sandbox

2012-12-21 17:33 - Robert Waltz

Status:	Closed	Start date:	2012-12-21
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	Metacat	Estimated time:	0.00 hour
Target version:	Sprint-2012.50-Block.6.4	Story Points:	
Milestone:	CCI-1.1		
Product Version:	*		
Description			
With the reduction of the decreased the partition count from 271 to 10, modify the hazelcast.max.no.heartbeat.seconds. Reduce it from 300 seconds to 60 seconds.			

History

- #1 - 2013-01-15 20:11 - Robert Waltz
- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0