

DataONE R Client - Story #3450

prepare release of d1_client_r

2013-01-07 17:45 - Rob Nahf

Status:	Closed	Start date:	2013-01-07
Priority:	Urgent	Due date:	2013-02-25
Assignee:	Matthew Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	DataONE R Client 1.0.0		
Story Points:			

Description

we want to prepare a release of the R client in time for the Feb. CCIT meeting.
The scope/approach for the release is to have a stable, cleaned up version of existing functionality.

need to branch and tag what we have, and make sure to use a stable d1_libclient_java version.

Subtasks:

Task # 3451: branch d_client_r	Rejected
Task # 3452: test and tag the release	Closed
Task # 3453: switch to stable D1 dependencies	Closed
Task # 3607: prepare package for CRAN submission	Closed

History

#1 - 2013-02-22 18:27 - Matthew Jones

- Project changed from Infrastructure to DataONE R Client
- Category deleted (d1_client_r)
- Assignee changed from Rob Nahf to Matthew Jones

#2 - 2013-02-22 18:44 - Matthew Jones

- Due date changed from 2013-02-02 to 2013-02-22
- Target version changed from 2013.4-Block.1.2 to DataONE R Client 1.0.0

#3 - 2013-02-25 18:25 - Matthew Jones

- Status changed from New to Closed

The package is released.