

## DataONE R Client - Task #3451

Story # 3450 (Closed): prepare release of d1\_client\_r

### branch d\_client\_r

2013-01-07 17:47 - Rob Nahf

<b>Status:</b>	Rejected	<b>Start date:</b>	2013-01-07
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	DataONE R Client 1.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1		
<b>Description</b>			
No need for a branch at this point. The release tag anchor a future branch for v 1.0.0 if maintenance updates are needed.			

### History

#### #1 - 2013-02-22 18:28 - Matthew Jones

- Status changed from New to Rejected
- Assignee changed from Rob Nahf to Matthew Jones
- translation missing: en.field\_remaining\_hours set to 0.0
- Description updated

#### #2 - 2013-02-22 18:44 - Matthew Jones

- Target version changed from 2013.4-Block.1.2 to DataONE R Client 1.0.0