

DataONE R Client - Task #3452

Story # 3450 (Closed): prepare release of d1\_client\_r

test and tag the release

2013-01-07 17:48 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-07
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	DataONE R Client 1.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1		
<b>Description</b>			

History

#1 - 2013-02-22 18:25 - Matthew Jones

- Assignee changed from Rob Nahf to Matthew Jones

All tests are passing. Will wait to tag until the package has passed inspection by the CRAN committee.

#2 - 2013-02-22 18:44 - Matthew Jones

- Target version changed from 2013.4-Block.1.2 to DataONE R Client 1.0.0

#3 - 2013-02-25 18:24 - Matthew Jones

- Status changed from New to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

The release was tagged as D1\_CLIENT\_R\_v1.0.0 in subversion, and is available on CRAN and the releases.dataone.org site.