

DataONE R Client - Task #3453

Story # 3450 (Closed): prepare release of d1_client_r

switch to stable D1 dependencies

2013-01-07 17:50 - Rob Nahf

Status:	Closed	Start date:	2013-01-07
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	DataONE R Client 1.0.0	Story Points:	
Milestone:	CCI-1.1		
Description			
need to use tagged versions of d1_libclient_java and d1_common_java			

History

#1 - 2013-02-22 18:26 - Matthew Jones

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

We are using the common and libclient 1.1 tags, so this issue is closed.

#2 - 2013-02-22 18:44 - Matthew Jones

- Target version changed from 2013.4-Block.1.2 to DataONE R Client 1.0.0