

## Infrastructure - Task #3461

Story # 3454 (Closed): 1.1 Release

### Rollout 1.1 to production

2013-01-07 18:17 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-25
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.50-Block.6.4	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1		
<b>Product Version:</b>	*		

#### Description

All kinds of stuff to do here, see the epad; for details  
<http://epad.dataone.org/ProductionRolloutProcedure>

In addition to rolling out. We will need to disable router and change firewall settings to segregate the hazelcast instances from one another. Contact Skye about Indexing after upgrade. I will need to delete any log aggregation indexes and reset the log agg date.

#### Subtasks:

Task # 3517: Modify dataone-cn-index prerm PRIOR to upggrade

**Closed**

#### History

##### #1 - 2013-01-11 19:23 - Robert Waltz

- Description updated

##### #2 - 2013-01-11 19:27 - Robert Waltz

- Description updated

##### #3 - 2013-02-18 19:28 - Robert Waltz

- Status changed from New to Closed

- translation missing: en.field\_remaining\_hours set to 0.0