

Infrastructure - Task #3505

Story # 2877 (Closed): Build out replication target member nodes

Deploy GMN on mn-ucsb-2.dataone.org as a target replica node

2013-01-23 16:13 - Chris Jones

Status:	Rejected	Start date:	2013-01-23
Priority:	Normal	Due date:	
Assignee:	Roger Dahl	% Done:	0%
Category:	Environment.Production	Estimated time:	0.00 hour
Target version:	Sprint-2012.23-Block.3.4	Story Points:	
Milestone:	CCI-1.1.0		
Product Version:	*		
Description			
Install GMN and register it in the production environment to be used as a replica target during the CCI 1.1 rollout.			

History

#1 - 2013-01-28 15:47 - Chris Jones

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0.0

We need to reject this because of the MN conflict with the EVOS, ESA, and PARC production nodes. I had mistakenly slated this VM as a replica target node.