

Infrastructure - Story #352

Test and verify all MN 0.3 methods for Metacat

2010-03-15 23:15 - Dave Vieglaiss

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:	Metacat	Estimated time:	0.00 hour
Target version:	CCI-0.4		
Story Points:			
Description			
As the Metacat product manager, I want to test and verify output for all Metacat implementations of the MN methods for 0.3 (5) - involves running tests for: get(), getSystemMetadata(), listObjects(), and getLogRecords()			

History

#1 - 2010-03-18 11:14 - Matthew Jones

- Status changed from New to In Progress

#2 - 2010-05-20 17:43 - Chad Berkley

get(), getSystemMetadata() and listObjects() are done. getLogRecords() is yet to be started.

#3 - 2010-05-20 18:23 - Chad Berkley

for getLogRecords, see story 351

#4 - 2010-06-21 17:16 - Chad Berkley

- Status changed from In Progress to Closed