

Infrastructure - Task #3522

Story # 2877 (Closed): Build out replication target member nodes

Create DNS entries for replica nodes

2013-01-28 15:52 - Chris Jones

Status:	Closed	Start date:	2013-01-28
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:	Environment.Production	Estimated time:	0.00 hour
Target version:	Sprint-2012.23-Block.3.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
We need DNS entries for mn-orc-2.dataone.org and mn-unm-2.dataone.org.			

History

#1 - 2013-01-28 15:53 - Chris Jones

- Status changed from New to In Progress

The ORC VM is listed in DNS now. Waiting on the IP allocation for UNM.

#2 - 2013-02-21 18:43 - Chris Jones

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours set to 0.0

Both DNS entries are in now.