

## Infrastructure - Task #3522

Story # 2877 (Closed): Build out replication target member nodes

### Create DNS entries for replica nodes

2013-01-28 15:52 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Chris Jones	<b>% Done:</b>	100%
<b>Category:</b>	Environment.Production	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.23-Block.3.4	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
We need DNS entries for mn-orc-2.dataone.org and mn-unm-2.dataone.org.			

### History

#### #1 - 2013-01-28 15:53 - Chris Jones

- Status changed from New to In Progress

The ORC VM is listed in DNS now. Waiting on the IP allocation for UNM.

#### #2 - 2013-02-21 18:43 - Chris Jones

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours set to 0.0

Both DNS entries are in now.