

## Infrastructure - Story #3538

### Replication testing in cn-stage.test environment

2013-01-31 05:22 - Ben Leinfelder

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-31
<b>Priority:</b>	Normal	<b>Due date:</b>	2014-01-18
<b>Assignee:</b>	Ben Leinfelder	<b>% Done:</b>	100%
<b>Category:</b>	d1_replication	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.2-Block.1.1		
<b>Story Points:</b>			

#### Description

For tracking issues that arise during testing in cn-stage where stage MNs for KNB, PISCO and LTER are being used.

#### Subtasks:

Task # 3539: mnStagePISCO and mnStageKNB size/checksum do not match on previously repli...

**Closed**

#### History

##### #1 - 2013-08-14 18:08 - Dave Vieglais

- Due date set to 2013-08-24
- Target version set to 2013.33-Block.4.4
- Start date set to 2013-08-11

##### #2 - 2014-01-06 18:01 - Chris Jones

- Due date changed from 2013-08-24 to 2014-01-18
- Target version changed from 2013.33-Block.4.4 to 2014.2-Block.1.1

##### #3 - 2014-03-31 17:34 - Chris Jones

- Status changed from New to Closed