

Member Nodes - MNDeployment #3557

LTER Network

2013-02-07 03:58 - Dave Vieglaiss

Status:	Operational	Start date:	2013-06-19
Priority:	Normal	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational	MN_Date_Online:	2012-07-23
Latitude:	35.11	Name:	
Longitude:	-106.61	Logo URL:	
MN Description:	The Long-Term Ecological Research (LTER) Network Member Node's content represents the collections of LTER Network from 27 sites over a period of time extending from over 100 years ago to the present from locations within the conterminous United States of America, Alaska, Antarctica, Puerto Rico, and French Polynesia. Content is primarily observed ecological data, but may include data collected by human and autonomous-based sensors.		
Base URL:	http://www.lternet.edu/	Date Upcoming:	
NodeIdentifier:	urn:node:LTER	Date Deprecated:	
MN Tier:	Tier 4	Information URL:	
Software stack:	PASTA GMN	Version:	
Description			
Subtasks:			
Task # 3815: Resolve access policy discrepancies between system metadata and science me...			Closed
Task # 3919: Switching from Metacat to PASTA-GMN			Closed
Task # 6358: Inconsistency between CN and MN system and science metadata for LTER Metac...			Closed
Task # 7645: LTER object(s) not synchronizing - bad dateSysMetadataModified?			Rejected
Task # 8675: LTER- GMN upgrade from 2.4.2 to 3.0.4			Closed

History

#1 - 2013-02-07 04:03 - Dave Vieglaiss

NodeID: urn:node:LTER

#2 - 2013-06-19 16:10 - Chris Jones

- Assignee set to Chris Jones

#3 - 2013-08-05 16:17 - Laura Moyers

- Longitude set to -106.61

- Latitude set to 35.11

#4 - 2013-08-27 15:54 - Chris Jones

- NodeIdentifier set to urn:node:LTER

- Due date changed from 2014-08-01 to 2013-08-01

#5 - 2013-12-31 00:37 - Laura Moyers

- MN_Date_Online set to 2012-07-23

#6 - 2014-02-07 20:46 - Laura Moyers

- Software stack set to Metacat
- MN Tier set to Tier 4

#7 - 2014-02-24 18:39 - Laura Moyers

- Base URL set to http://www.lternet.edu/

#8 - 2014-06-25 00:54 - Laura Moyers

- MN Description set to The Long-Term Ecological Research (LTER) Network Member Node's content represents the collections of LTER Network from 27 sites over a period of time extending from over 100 years ago to the present from locations within the conterminous United States of America, Alaska, Antarctica, Puerto Rico, and French Polynesia. Content is primarily observed ecological data, but may include data collected by human and autonomous-based sensors.
- Subject changed from LTER Network MN to LTER Network

#9 - 2015-04-16 01:11 - Laura Moyers

- Assignee changed from Chris Jones to Mark Servilla

#11 - 2015-05-23 00:08 - Laura Moyers

- Software stack changed from Metacat to PASTA GMN

#12 - 2015-06-24 15:59 - Laura Moyers

- File MNDD-LTER-20150508.pdf added

UPDATED MNDD June 2015.

#13 - 2015-06-24 16:01 - Laura Moyers

- File deleted (MNDD-LTER-20150508.pdf)

#14 - 2015-06-24 17:00 - Laura Moyers

- File MNDD-LTER-20150508.pdf added

UPDATED MNDD June 2015

#16 - 2018-01-09 21:11 - Dave Vieglais

- Sprint set to Ongoing Operational

#17 - 2018-08-31 15:19 - Mark Servilla

- Assignee changed from Mark Servilla to Roger Dahl

Files

MNDD-LTER-20150508.pdf	154 KB	2015-06-24	Laura Moyers
------------------------	--------	------------	--------------