Infrastructure - Story #356

Refactor CN service layer

2010-03-15 23:15 - Dave Vieglais

Status: Closed Start date:
Priority: Low Due date:

Assignee: Robert Waltz % Done: 100%

Category: d1_cn_service Estimated time: 0.00 hour

Target version: CCI-0.4

Story Points:

Description

• Take out hard coded values

- Abstract the HTML Request Wrapper into Pojo or service for CN Service -- maybe just create wrapper stub
- write better unit tests
- integrate unit tests into Maven

2024-04-19 1/1