

Member Nodes - Task #3579

MNDeployment # 3118 (Operational): Dryad Member Node

Errors reported by mncheck

2013-02-15 03:05 - Dave Vieglais

Status:	Closed	Start date:	2013-02-15
Priority:	Normal	Due date:	
Assignee:	Ryan Scherle	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			

Description

Running mncheck against <https://datadryad.org/mn> reports the following errors. Not sure if these are blockers or not.

```
org.dataone.integration.it.MNodeTier1SlowIT
testGetLogRecords : AccessRestriction  AssertionException: java.lang.NullPointerException: null [for host https://datadryad.org/mn/v1 ]
show trace
testGetLogRecords

testGetLogRecords : Slicing
testGetLogRecords : eventFiltering  AssertionException: java.lang.IndexOutOfBoundsException: Index: 0, Size: 0 [for host https://datadryad.org/mn/v1 ] show trace
testGetLogRecords : pidFiltering  AssertionException: After successfully reading an object, should have at least one log record. Got zero [for host GET https://datadryad.org/mn/v1/log?toDate=2013-02-15T02:51:10.540%2B00:00] show trace
testGetLogRecords : DateFiltering  AssertionException: java.lang.NullPointerException: null [for host https://datadryad.org/mn/v1 ] show trace
org.dataone.integration.it.MNodeTier1SlowIT Failed Tier due to failures or exceptions. [RunCount=6 Failures/Errors=4 Ignored=0]
```

History

#1 - 2013-02-15 22:16 - Ryan Scherle

Tests still pass on our development server. We're looking into what is wrong on the production server.

#2 - 2013-02-19 12:55 - Ryan Scherle

The log errors were due to a misconfiguration on our production server. These tests now pass.

#3 - 2013-03-22 02:24 - Ryan Scherle

- Status changed from New to In Progress

I think this is done; will validate tomorrow.

#4 - 2013-05-21 21:42 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

tested by Rob Nahf. All pass vs. datadryad.org/mn

#5 - 2013-05-24 18:48 - Matthew Jones

- Target version changed from Deploy by RSV to Deploy by end of Y4Q4

#6 - 2013-08-01 19:50 - Bruce Wilson

- Target version changed from Deploy by end of Y4Q4 to Deploy by end of Y5Q2

#7 - 2014-02-03 16:03 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#8 - 2014-03-14 18:22 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Operational