

Infrastructure - Story #3585

Rollout 1.1.1. to Production

2013-02-18 19:40 - Robert Waltz

Status:	Closed	Start date:	2013-02-18
Priority:	Normal	Due date:	2013-03-02
Assignee:	Robert Waltz	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	2013.8-Block.1.4		
Story Points:			

Description

Minor release with upgrades to Mercury.

The changes include:

- One "SEARCH" button on the search page
- Removing the ranking stars on the results page
- Sorting by Relevance (default), Start Date, and Most Recent
Enabling sort by title, author would require some internal changes that will take a fair bit of effort, the problem being lack of normalization of author names, and the way the indexer is processing title text.
- Layout of results is a bit more like a citation, with Author, Date, Title
- Forced upper case of the title line in search results is removed
- Identifier of the object is listed under the citation row
- The data package view (when clicking on Data Files button) shows content indented a little under the package
- The COINs tag generation for Zotero and Mendeley import is significantly improved, and now operates consistently across those products

Subtasks:

Task # 3586: Tag Components with 1.1.1	Closed
Task # 3587: Build 1.1.1 on Hudson	Closed
Task # 3588: Update d1_stable_build_control	Closed
Task # 3589: Make backups of mercury.war on each of the CNs incase of rollout failure	Closed
Task # 3590: Upgrade Production CNs	Closed

History

#1 - 2013-02-19 00:37 - Robert Waltz

- Status changed from New to Closed