

Infrastructure - Story #3585

Rollout 1.1.1. to Production

2013-02-18 19:40 - Robert Waltz

Status:	Closed	Start date:	2013-02-18
Priority:	Normal	Due date:	2013-03-02
Assignee:	Robert Waltz	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	2013.8-Block.1.4		
Story Points:			
Description			
Minor release with upgrades to Mercury.			
The changes include:			
<ul style="list-style-type: none">• One "SEARCH" button on the search page• Removing the ranking stars on the results page• Sorting by Relevance (default), Start Date, and Most Recent Enabling sort by title, author would require some internal changes that will take a fair bit of effort, the problem being lack of normalization of author names, and the way the indexer is processing title text.• Layout of results is a bit more like a citation, with Author, Date, Title• Forced upper case of the title line in search results is removed• Identifier of the object is listed under the citation row• The data package view (when clicking on Data Files button) shows content indented a little under the package• The COINs tag generation for Zotero and Mendeley import is significantly improved, and now operates consistently across those products			
Subtasks:			
Task # 3586: Tag Components with 1.1.1			Closed
Task # 3587: Build 1.1.1 on Hudson			Closed
Task # 3588: Update d1_stable_build_control			Closed
Task # 3589: Make backups of mercury.war on each of the CNs incase of rollout failure			Closed
Task # 3590: Upgrade Production CNs			Closed

History

#1 - 2013-02-19 00:37 - Robert Waltz

- Status changed from New to Closed