

## Infrastructure - Task #3635

### Phase two Morpho implementation

2013-03-02 05:14 - Ben Leinfelder

<b>Status:</b>	New	<b>Start date:</b>	2012-07-16
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ben Leinfelder	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.10-Block.2.1	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

Tracking for additional DataONE-related Morpho enhancements.

#### Subtasks:

Task # 3142: Need a new local search mechanism	<b>New</b>
Task # 3082: Morpho should not rely on CN for any critical features	<b>New</b>
Task # 3076: Allow user to specify Morpho storage directory	<b>New</b>

#### History

##### #1 - 2013-03-02 05:18 - Ben Leinfelder

- Parent task deleted (#2840)

##### #2 - 2013-03-02 05:18 - Ben Leinfelder

- Parent task set to #2840

##### #3 - 2013-03-25 22:49 - Ben Leinfelder

- Assignee set to Ben Leinfelder

- Parent task deleted (#2840)