

## Infrastructure - Story #3642

### Deprecate, migrate, or replace cn-stage-2 environment

2013-03-06 20:22 - Dave Vieglais

<b>Status:</b>	Rejected	<b>Start date:</b>	2013-03-06
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-01-14
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Maintenance Backlog		
<b>Story Points:</b>			
<b>Description</b>			
The goal of this story is to remove cn-stage-unm-2 from it's current hosting environment (located at the University of Kansas).			
Background:			
cn-stage-unm-2.test.dataone.org currently operates on hosting provided by the University of Kansas as a stop-gap measure that was necessary to rapidly deploy an additional stage environment to support demonstrations and testing.			
Resource allocation on the host now indicates that the VM needs to be removed from the host.			
The node cn-stage-orc-2.test.dataone.org is a mirror of the node, and so could be used to continue operation of the environment while another Cn is built or the current cn-stage-unm-2 is migrated to another host.			
Solution:			
The Stage 2 environment is being used for something different from that which it was originally intended. The environment should be deprecated and the machines re-allocated for other purposes.			
We need an environment to test ITK tools. If the environment is for external entities, or the public, to test tools against DataONE, the environment should be named to distinguish it from other environments:			
cn-exo-1, cn-ext-1, cn-open-1, cn-out-1, cn-itk-1, cn-test-1, or something...			
<b>Subtasks:</b>			
Task # 3643: Decide on future of stage-2 environment			<b>New</b>
Task # 6760: rename mnDemo9 node			<b>New</b>
Task # 6761: unregister extraneous nodes in STAGE-2			<b>New</b>

### History

#### #1 - 2014-10-01 22:40 - Robert Waltz

- Due date set to 2014-10-01
- Target version set to Maintenance Backlog
- Start date set to 2014-10-01

#### #2 - 2015-01-13 19:06 - Robert Waltz

- Subject changed from Deprecate, migrate, or replace cn-stage-unm-2.test.dataone.org to Deprecate, migrate, or replace cn-stage-2 environment
- Description updated
- Due date changed from 2014-10-01 to 2015-01-13

#### #3 - 2015-01-14 00:42 - Matthew Jones

See updated decisions about the stage-2 environment in the subtask tickets.

#### #4 - 2018-01-17 20:22 - Dave Vieglais

- Status changed from New to Rejected