

Infrastructure - Task #3643

Story # 3642 (Rejected): Deprecate, migrate, or replace cn-stage-2 environment

Decide on future of stage-2 environment

2013-03-06 20:24 - Dave Vieglaiss

Status:	New	Start date:	2013-03-06
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Maintenance Backlog	Story Points:	
Milestone:	None		
Product Version:			
Description Should the stage-2 environment be continued? If so, should it continue in it's current state (content, version, etc), or be rebuilt? Group discussion required o resolve this.			

History

#1 - 2014-10-01 22:40 - Robert Waltz

- Target version set to Maintenance Backlog

#2 - 2015-01-14 00:41 - Matthew Jones

During Mx Standup today we confirmed that we should continue the Stage-2 environment with the purpose of it being a reliable test platform for external parties to use for client tool testing. Towards that end, we've decided to remove all of the extraneous member nodes that are registered there, to streamline the environment, and to keep just one CN and one Metacat-based MN in place. mnDemo9 is currently functional in the environment, but the decision is that it would be better to rename it to make it clear it is a testing host.