

Infrastructure - Story #3677

automate the build and publication of documentation for APIs and software

2013-03-21 19:13 - Matthew Jones

Status:	Closed	Start date:	2013-08-26
Priority:	Normal	Due date:	2014-09-24
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	Maintenance Backlog		
Story Points:			
Description			
<p>The current architecture documentation and javadocs that are published on mule1 only represent the HEAD/Trunk of development, and not the released versions of APIs and software. MN developers and ITK developers that want their software to work with current and prior versioned releases have no place to view this documentation. This story encompasses creating:</p> <ol style="list-style-type: none">1) build systems that automate the production of architecture and javadocs for each released version using hudson2) a standard URL for released versions of documentation <p>-- I suggest that released versions of documentation should be published to https://releases.dataone.org in the appropriate subdirectories (an online browsable version in 'online')</p> <p>For example, for the R client release documentation, we have published:</p> <p>@https://releases.dataone.org/dist/dataone_1.0.0-manual.pdf /online/dataone_r/index.html (overview page for product, with browsable links to documentation for current and prior released versions) @</p> <p>I think we should do something similar for libclient, common, architecture, etc. Need to add individual tasks to this story for completing this for each of our products.</p>			
Subtasks:			
Task # 3949: create javadoc location for published docs on releases site			Closed

History

#1 - 2013-03-21 19:14 - Matthew Jones

- Due date set to 2013-03-30
- Target version set to 2013.12-Block.2.2
- Start date set to 2013-03-17

#2 - 2013-08-02 11:55 - Dave Vieglais

- Target version changed from 2013.12-Block.2.2 to 2013.33-Block.4.4
- Due date changed from 2013-03-30 to 2013-08-24

#3 - 2013-08-14 17:28 - Dave Vieglais

- Status changed from New to In Progress

#4 - 2014-01-06 17:53 - Dave Vieglais

- Due date changed from 2013-08-26 to 2014-01-18
- Target version changed from 2013.33-Block.4.4 to 2014.2-Block.1.1

#5 - 2014-03-14 17:36 - Chris Jones

- Target version changed from 2014.2-Block.1.1 to 2014.14-Block.2.3
- Due date changed from 2014-01-18 to 2014-04-12

#6 - 2014-09-24 18:28 - Dave Vieglais

- Due date changed from 2014-04-12 to 2014-09-24
- Target version changed from 2014.14-Block.2.3 to Maintenance Backlog

#7 - 2018-01-17 20:18 - Dave Vieglais

- Status changed from In Progress to Closed
- % Done changed from 30 to 100