

## Member Nodes - MNDeployment #3686

### Movebank for Animal Tracking Data

2013-03-22 16:59 - Laura Moyers

<b>Status:</b>	Deferred	<b>Start date:</b>	2013-12-05
<b>Priority:</b>	Normal	<b>Due date:</b>	2014-08-01
<b>Assignee:</b>	Laura Moyers	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Deferred		
<b>Latitude:</b>		<b>MN_Date_Online:</b>	
<b>Longitude:</b>		<b>Name:</b>	
<b>MN Description:</b>		<b>Logo URL:</b>	
<b>Base URL:</b>		<b>Date Upcoming:</b>	
<b>NodeIdentifier:</b>		<b>Date Deprecated:</b>	
<b>MN Tier:</b>		<b>Information URL:</b>	
<b>Software stack:</b>		<b>Version:</b>	
<b>Description</b>			
From DataONE website "contact us" – How to Become a MN			
Website: <a href="http://www.movebank.org">www.movebank.org</a>			
Entity: Movebank for Animal Tracking Data			
POC: <a href="mailto:sdavidson@orn.mpg.de">sdavidson@orn.mpg.de</a>			
Date of inquiry: 3/15/12			
Responder:			
Date of response:			
Response:			

#### History

##### #1 - 2013-11-20 11:47 - Bruce Wilson

- Status changed from New to Deferred
- Assignee changed from John Cobb to Laura Moyers

Per email 11/19 from Sarah Davidson. Not interested at this time, primarily due to too many other things in flight and a lack of a compelling benefits case. They are working on other means to enable direct access to their animal movement data from relevant tools.

##### #2 - 2013-12-05 19:31 - Bruce Wilson

- Due date set to 2014-08-01
- Target version set to Deferred
- Start date set to 2013-12-05