

Member Nodes - MNDeployment #3686

Movebank for Animal Tracking Data

2013-03-22 16:59 - Laura Moyers

Status:	Deferred	Start date:	2013-12-05
Priority:	Normal	Due date:	2014-08-01
Assignee:	Laura Moyers	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Deferred		
Latitude:		MN_Date_Online:	
Longitude:		Name:	
MN Description:		Logo URL:	
Base URL:		Date Upcoming:	
NodeIdentifier:		Date Deprecated:	
MN Tier:		Information URL:	
Software stack:		Version:	
Description			
From DataONE website "contact us" – How to Become a MN			
Website: www.movebank.org			
Entity: Movebank for Animal Tracking Data			
POC: sdavidson@orn.mpg.de			
Date of inquiry: 3/15/12			
Responder:			
Date of response:			
Response:			

History

#1 - 2013-11-20 11:47 - Bruce Wilson

- Status changed from New to Deferred
- Assignee changed from John Cobb to Laura Moyers

Per email 11/19 from Sarah Davidson. Not interested at this time, primarily due to too many other things in flight and a lack of a compelling benefits case. They are working on other means to enable direct access to their animal movement data from relevant tools.

#2 - 2013-12-05 19:31 - Bruce Wilson

- Due date set to 2014-08-01
- Target version set to Deferred
- Start date set to 2013-12-05