

Infrastructure - Task #3703

Story # 3698 (Closed): support for mutable content

determine mutability use cases

2013-04-01 22:10 - Rob Nahf

Status:	Closed	Start date:	2013-04-01
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
decide and agree on the use cases in scope and out of scope for implementation (and deferred scope)			
see http://epad.dataone.org/201301-mutability			

History

#1 - 2013-04-01 22:15 - Rob Nahf

- Subject changed from determine use cases to determine mutability use cases

#2 - 2013-04-01 22:15 - Rob Nahf

- % Done changed from 0 to 70

#3 - 2013-04-16 22:08 - Rob Nahf

- Category set to Documentation

- Status changed from In Progress to Closed

- % Done changed from 70 to 100

- translation missing: en.field_remaining_hours set to 0.0

listed in Content Mutability document, to be reviewed:

<http://mule1.dataone.org/ArchitectureDocs-current/design/ContentMutability.html>

#4 - 2013-05-23 18:01 - Rob Nahf

- Target version changed from 2013.12-Block.2.2 to 2013.20-Block.3.2

#5 - 2013-05-31 16:24 - Rob Nahf

- Target version changed from 2013.20-Block.3.2 to 2013.22-Block.3.3

#6 - 2013-08-02 15:24 - Dave Vieglais

- Target version changed from 2013.22-Block.3.3 to 2013.35-Block.5.1

#7 - 2014-01-06 18:02 - Dave Vieglais

- Target version changed from 2013.35-Block.5.1 to 2014.6-Block.1.3

#8 - 2014-03-14 18:30 - Chris Jones

- Target version changed from 2014.6-Block.1.3 to 2014.18-Block.3.1

#9 - 2014-09-24 18:26 - Robert Waltz

- Target version changed from 2014.18-Block.3.1 to CCI-2.0.0