

## Infrastructure - Task #3703

Story # 3698 (Closed): support for mutable content

### determine mutability use cases

2013-04-01 22:10 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2013-04-01
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b> decide and agree on the use cases in scope and out of scope for implementation (and deferred scope)  see <a href="http://epad.dataone.org/201301-mutability">http://epad.dataone.org/201301-mutability</a>			

### History

#### #1 - 2013-04-01 22:15 - Rob Nahf

- Subject changed from determine use cases to determine mutability use cases

#### #2 - 2013-04-01 22:15 - Rob Nahf

- % Done changed from 0 to 70

#### #3 - 2013-04-16 22:08 - Rob Nahf

- Category set to Documentation

- Status changed from In Progress to Closed

- % Done changed from 70 to 100

- translation missing: en.field\_remaining\_hours set to 0.0

listed in Content Mutability document, to be reviewed:

<http://mule1.dataone.org/ArchitectureDocs-current/design/ContentMutability.html>

#### #4 - 2013-05-23 18:01 - Rob Nahf

- Target version changed from 2013.12-Block.2.2 to 2013.20-Block.3.2

#### #5 - 2013-05-31 16:24 - Rob Nahf

- Target version changed from 2013.20-Block.3.2 to 2013.22-Block.3.3

#### #6 - 2013-08-02 15:24 - Dave Vieglais

- Target version changed from 2013.22-Block.3.3 to 2013.35-Block.5.1

#### #7 - 2014-01-06 18:02 - Dave Vieglais

- Target version changed from 2013.35-Block.5.1 to 2014.6-Block.1.3

#### #8 - 2014-03-14 18:30 - Chris Jones

- Target version changed from 2014.6-Block.1.3 to 2014.18-Block.3.1

**#9 - 2014-09-24 18:26 - Robert Waltz**

- Target version changed from 2014.18-Block.3.1 to CCI-2.0.0