

Infrastructure - Task #3704

Story # 3698 (Closed): support for mutable content

mutability requirements analysis

2013-04-01 22:11 - Rob Nahf

Status:	Closed	Start date:	2013-04-01
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:			
Description			
determine the impacts and options available for implementation.			

History

#1 - 2013-04-16 22:10 - Rob Nahf

- translation missing: en.field_remaining_hours set to 0.0
- Category set to Documentation
- Status changed from New to Closed
- % Done changed from 0 to 100

part of content mutability document in draft status.

<http://mule1.dataone.org/ArchitectureDocs-current/design/ContentMutability.html>

#2 - 2013-05-23 18:01 - Rob Nahf

- Target version changed from 2013.12-Block.2.2 to 2013.20-Block.3.2

#3 - 2013-05-31 16:24 - Rob Nahf

- Target version changed from 2013.20-Block.3.2 to 2013.22-Block.3.3

#4 - 2013-08-02 15:24 - Dave Vieglais

- Target version changed from 2013.22-Block.3.3 to 2013.35-Block.5.1

#5 - 2014-01-06 18:02 - Dave Vieglais

- Target version changed from 2013.35-Block.5.1 to 2014.6-Block.1.3

#6 - 2014-03-14 18:30 - Chris Jones

- Target version changed from 2014.6-Block.1.3 to 2014.18-Block.3.1

#7 - 2014-09-24 18:26 - Robert Waltz

- Target version changed from 2014.18-Block.3.1 to CCI-2.0.0