

Infrastructure - Task #3706

Story # 3698 (Closed): support for mutable content

mutability: component implementation designs

2013-04-01 22:14 - Rob Nahf

Status:	Closed	Start date:	2013-04-01
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:			
Description			
determine how each type of component will handle its parts in detail.			
(Have product owners flesh the implementations.)			

History

- #1 - 2013-05-23 18:01 - Rob Nahf
- Target version changed from 2013.12-Block.2.2 to 2013.20-Block.3.2
- #2 - 2013-05-31 16:24 - Rob Nahf
- Target version changed from 2013.20-Block.3.2 to 2013.22-Block.3.3
- #3 - 2013-08-02 15:24 - Dave Vieglais
- Target version changed from 2013.22-Block.3.3 to 2013.35-Block.5.1
- #4 - 2014-01-06 18:02 - Dave Vieglais
- Target version changed from 2013.35-Block.5.1 to 2014.6-Block.1.3
- #5 - 2014-03-14 18:30 - Chris Jones
- Target version changed from 2014.6-Block.1.3 to 2014.18-Block.3.1
- #6 - 2014-09-24 18:26 - Robert Waltz
- Target version changed from 2014.18-Block.3.1 to CCI-2.0.0
- #7 - 2015-11-10 14:50 - Dave Vieglais
- Status changed from New to In Progress
- % Done changed from 0 to 30
- #8 - 2015-11-10 14:50 - Dave Vieglais
- translation missing: en.field_remaining_hours set to 0.0
- % Done changed from 30 to 100
- Status changed from In Progress to Closed