

Java Client - Task #3721

Story # 3720 (New): resource maps should be validated

add resource map validation routine to libclient\_java

2013-04-19 21:47 - Rob Nahf

<b>Status:</b>	In Progress	<b>Start date:</b>	2013-04-19
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	30%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Release Backlog		
<b>Story Points:</b>			
<b>Description</b>			
to validate the resource map in terms of DataONE requirements.			
Expose in ResourceMapFactory, will require examining the ResourceMap object, so will need to provide a method to expose the resource map as well. It will be used by the reasoner-based parser.			

History

#1 - 2013-04-25 18:17 - Rob Nahf

- Status changed from New to In Progress
- % Done changed from 0 to 90

added validateResourceMap to ResourceMapFactory. Still need to finalize the constraints and adjust the validate routine.

#2 - 2014-10-01 21:40 - Dave Vieglais

- Target version set to Release Backlog

#3 - 2015-02-11 20:42 - Rob Nahf

- Project changed from Infrastructure to Java Client
- Category changed from d1\_libclient\_java to d1\_libclient\_java
- % Done changed from 90 to 30