

Java Client - Task #3721

Story # 3720 (New): resource maps should be validated

add resource map validation routine to libclient_java

2013-04-19 21:47 - Rob Nahf

Status:	In Progress	Start date:	2013-04-19
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	30%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	Release Backlog		
Story Points:			
Description			
to validate the resource map in terms of DataONE requirements.			
Expose in ResourceMapFactory, will require examining the ResourceMap object, so will need to provide a method to expose the resource map as well. It will be used by the reasoner-based parser.			

History

#1 - 2013-04-25 18:17 - Rob Nahf

- Status changed from New to In Progress
- % Done changed from 0 to 90

added validateResourceMap to ResourceMapFactory. Still need to finalize the constraints and adjust the validate routine.

#2 - 2014-10-01 21:40 - Dave Vieglaiss

- Target version set to Release Backlog

#3 - 2015-02-11 20:42 - Rob Nahf

- Project changed from Infrastructure to Java Client
- Category changed from d1_libclient_java to d1_libclient_java
- % Done changed from 90 to 30