

## Infrastructure - Story #3737

### Produce a Log Reporting and Log Statistics application

2013-04-26 16:51 - Robert Waltz

|   |                   |                        |                   |
|---|-------------------|------------------------|-------------------|
| <b>Status:</b>  | Rejected          | <b>Start date:</b>     | 2013-08-25        |
| <b>Priority:</b>  | High              | <b>Due date:</b>       | 2013-09-07        |
| <b>Assignee:</b>  | Robert Waltz      | <b>% Done:</b>         | 0%                |
| <b>Category:</b>  | d1_dashboard      | <b>Estimated time:</b> | 0.00 hour         |
| <b>Target version:</b>  | 2013.35-Block.5.1 |                        |                   |
| <b>Story Points:</b>  |                   |                        |                   |
| <b>Description</b>  |                   |                        |                   |
| Log Reporting, Citation, Human Endpoints, LogStats API  |                   |                        |                   |
| OLAP design for stats cube, LogStats API, design client-side UI for displaying object, node, and user level stats on web        |                   |                        |                   |
| we need some preliminary implementation before we submit proposal for renewal   |                   |                        |                   |
| user login and user stats summary   |                   |                        |                   |
| high priority simple dashboard/summary of information.  |                   |                        |                   |
| Bruce has some good ideas, has a powerpoint and some documentation. Need to setup a meeting and record his ideas more formally. |                   |                        |                   |
| <b>Related issues:</b>  |                   |                        |                   |
| Related to Infrastructure - Story #3875: Create a dashboard (version 1) for D...  |                   | <b>Closed</b>          | <b>2013-08-02</b> |

#### History

##### #1 - 2013-04-26 17:15 - Robert Waltz

- Category changed from d1\_log\_aggregation to 306

##### #2 - 2013-05-08 18:31 - Robert Waltz

- Priority changed from Normal to High

- Description updated

##### #3 - 2013-05-08 18:40 - Robert Waltz

- Description updated

##### #4 - 2013-08-02 12:23 - Dave Vieglais

- Start date set to 2013-08-25

- Due date set to 2013-09-07

- Target version set to 2013.35-Block.5.1

##### #5 - 2013-10-28 20:30 - Robert Waltz

- Product Version set to \*

- Status changed from New to Rejected