# Infrastructure - Story #3737

# Produce a Log Reporting and Log Statistics application

2013-04-26 16:51 - Robert Waltz

Status:	Rejected	Start date:	2013-08-25	5
Priority:	High	Due date:	2013-09-07	7
Assignee:	Robert Waltz	% Done:	0%	
Category:	d1_dashboard	Estimated time:	0.00 hour	
Target version:	2013.35-Block.5.1			
Story Points:				
Description				
Log Reporting, Citati	on, Human Endpoints, LogStats API			
OLAP design for stat	s cube, LogStats API, design client-side l	JI for displaying object, no	de, and user lev	el stats on web
we need some prelin	ninarly implementation before we submit p	proposal for renewal		
user login and user s	tats summary			
high priority simple d	ashboard/summary of information.			
Bruce has some goo formally.	d ideas, has a powerpoint and some docu	umentation. Need to setup	a meeting and I	record his ideas more
Related issues:				

## History

### #1 - 2013-04-26 17:15 - Robert Waltz

- Category changed from d1\_log\_aggregation to 306

#### #2 - 2013-05-08 18:31 - Robert Waltz

- Priority changed from Normal to High

- Description updated

#### #3 - 2013-05-08 18:40 - Robert Waltz

- Description updated

#### #4 - 2013-08-02 12:23 - Dave Vieglais

- Start date set to 2013-08-25
- Due date set to 2013-09-07
- Target version set to 2013.35-Block.5.1

#### #5 - 2013-10-28 20:30 - Robert Waltz

- Product Version set to \*
- Status changed from New to Rejected